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	Document Title
	Mandatory

(
R
= Regulatory


S
= Statutory)
	Source of Requirement & Supporting Documents
	Applicability
	Purpose of Document
	Prepared By and in

Coordination With…
	Approved or

Validated By
	Submitted to

	
	
	
	ACAT Level
	Review/Milestone
	
	
	
	

	
	
	
	I
	II
	III
	CD
	A
	B
	DRR
	C
	FRP

DR
	

	Joint Capabilities Integration and Development System (JCIDS)

	Initial Capabilities Document (ICD)
	Yes
(R)
	CJCSI 3170.01D (Encl A ¶ 5.a.(1))
CJCSM 3170.01A (Encl D)
DoDD 5000.1 (¶ 5.2)
DoDI 5000.2 (¶ 3.4.1, Table E3.T2)
	X
	X
	X
	X
	X
	X*
	
	X*
	
	Documents the need for a materiel approach to a specific capability gap derived from initial analysis of materiel approaches executed by the operational user and as required and independent analysis of materiel alternatives. Defines capability gap in terms of functional area, relevant range of military operations, desired effects and time. 
	Combat Developer.
Joint Capabilities Integration and Development System (JCIDS).
	AROC/JROC
	AROC/JROC

	Capability Development Document (CDD)
	Yes

(R)
	CJCSI 3170.01D (Encl A ¶ 5.a.(2))
CJCSM 3170.01A (Encl E)
DoDD 5000.1 (¶ 5.2)
DoDI 5000.2 (¶ 3.6.7, 3.7.2, 3.7.2.3, 3.7.2.6, 3.7.3, Table E3.T2, E.5.3.2)
	X
	X
	X
	
	
	X
	
	
	
	Defines authoritative, measurable and testable capabilities needed by the warfighter to support the SDD phase of the acquisition program.  Captures the information necessary to deliver an affordable supportable capability using mature technology within a specific increment of an acquisition strategy.  Validated and approved at MS B. 
	Combat Developer.
Joint Capabilities Integration and Development System (JCIDS).
	AROC/JROC
	AROC/JROC

	Capability Production Document (CPD)
	Yes

(R)
	CJCSI 3170.01D (Encl A ¶ 5.a.(3))
CJCSM 3170.01A (Encl F)
DoDD 5000.1 (¶ 5.2)
DoDI 5000.2 (¶ 3.8.2, 3.8.3.4, Table E3.T2, E5.3.2, E5.7.1)
	X
	X
	X
	
	
	
	
	X
	
	Provides authoritative, testable capabilities for the Production and Deployment Phase,  Finalized after design readiness review (DRR) and validated and approved before MS C.   Information needed to support production, testing and deployment of an affordable and supportable increment of capability within an acquisition strategy. 
	Combat Developer,

Joint Capabilities Integration and Development System (JCIDS).
	AROC/JROC
	AROC/JROC

	Mission Need Statement (MNS)
[Replaced by ICD, no new MNS accepted. No MNS greater than 2 yrs old will be used to spt MS A (or programs going directly to MS B or C)]
	Yes

(R)
	CJCSI 3170.01D (¶ 4.f (2))

Interim Defense Acquisition Guidebook 

(¶ C7.9)

DoDI 5000.2 (¶ 4.6.2.3)

DA Pam 70-3 (¶ 1.4.1) 
	X
	X
	
	X
	
	
	
	
	
	Defines a broad non-system-specific statement of operational capability need written in broad operational terms.  MNS are rarely developed for ACAT II through III programs.
	Prepared by Services, Unified Commands, Joint Staff, or OSD Staff
	Army Chief of Staff for Warfighter systems 

Chairman, Joint Requirements Oversight Council (JROC)
	Under Secretary of Defense (Acquisition, Technology & Logistics)

	Operational Requirements Document (ORD)
[Replaced by CDD or CPD, no new ORD accepted. Validated and approved ORD may be used to spt MS B or C thru 24 Jun 05.]
	Yes

(R)
	CJCSI 3170.01D (¶ 4.f (3))

Interim Defense Acquisition Guidebook 

(¶ C.1.3.1)

CSA Memo, 19 Mar 01

DA Pam 70-3 (¶ 1.4.1) 
	X
	X
	X
	
	X
	X


	
	X
	
	Identifies minimum acceptable performance requirements to satisfy the operational need; also includes performance objectives that would provide operationally meaningful increase in capability; includes key performance parameters and performance objectives.  
	Component User or User’s representative

Army Requirements Oversight Council will review Mission Need Statements (MNS), Capstone Requirements Documents (CRDs), and Operational Requirements Documents (ORDs) and advise the Chief of Staff on Warfighting Requirements
	Army Chief of Staff for Warfighter systems

ACAT – I and IA:  As designated by the JROC Chairman

ACAT – IC:  As designated by the Service Chief or DoD Component Head or as delegated
	Milestone Decision Authority Component Acquisition Executive; 

Program Executive Officer; 

Program Manager 

	Capstone Requirements Document (CRD)
	
	CJCSI 3710.01D (Enclosure A 5(4))

CJCSM 3710.01A (Enclosure G)
	X
	X
	 
	X
	
	X
	
	X
	
	Captures the overarching requirements for a mission area that forms a family-of-systems (FoS) (e.g. space control, theater missile defense, etc.) for System-of-Systems (SoS) (e.g., national missile defense).  CRDs are inherently developed for joint mission areas so must reflect needs of the joint commander.  Used when systems are developed by multiple DoD components.
	Initiated through JROC direction

JROC will provide guidance to the CRD lead

DoD component may recommend initiation of CRD to JROC during MNS validation and approval 

USJFCOM nay recommend initiation of a CRD as an output from Joint Experimentation
	JROC has approval authority for all CRDs unless a DoD component has been granted validation and approval authority.  

Chief/Director of a DoD component is the approval authority for component-unique CRDs for which they have been granted validation and approval authority by the JROC.


	All draft CRDs developed by DoD components will be submitted to J-8 for review and determination for JROC special interest prior to validation and approval

In all cases, the Joint Staff, J-6 will certify the services CRDs.



	Acquisition Strategy and Related Documentation

	Acquisition Strategy (Note #1) 
	Yes

(R)
	Interim Defense Acquisition Guidebook
(¶ C2.1)

DoDI 5000.2 (¶ 3.7.1.1, 3.7.2.3, 3.7.2.6, 3.8.3.2, E2.4, Table E3.T2 )
AR 70-1 (¶ 1.4, 1.5.s, Chapter 4)
	X
	X
	X
	
	X

#1
	X
	X
	X
	X
	Developed in preparation for program initiation.  Defines the approach to be followed and provides a guide for program execution from initiation through procurement of systems, including how the program is structured to achieve full capability.
	Component Program Manager through the Working-Level Integrated Product Team and Operational Test Agency (OTA) 
	Milestone Decision Authority with concurrence by the PEO and CAE as appropriate.
	Milestone Decision Authority

	· Program Structure

(part of the Acquisition Strategy)
	Yes
(R)
	Interim Defense Acquisition Guidebook
(¶ C2.3)

AR 70-1 (¶ 3.6)

DA Pam 70-3 (¶ 3.3)


	X
	X
	 
	
	
	X
	
	X
	
	The acquisition strategy shall define the relationship among acquisition phases, work efforts, decision points, solicitations, contract awards, systems engineering design reviews, contract deliveries, test and evaluation (T&E) activities, production lots, and operational deployment objectives. 
	Component Program Manager through the Working-Level Integrated Product Team and Operational Test Agency (OTA) 
	Milestone Decision Authority, as part of the Acquisition Strategy, with concurrence by the PEO and CAE as appropriate.
	MDAP programs:  Under Secretary of Defense (Acquisition, Technology & Logistics) 

Milestone Decision Authority



	· Acquisition Plan

(may be combined with the Acquisition Strategy; however Acquisition Strategy and Acquisition Plan must be two separate documents if they are being approved by the AAE.)

(Note #1)
	Yes

(R)
	FAR, Subpart 7.1

DFARS Subpart 207.1 

Interim Defense Acquisition Guidebook
(¶ C2.1)

DoD 5000.4-M (¶ 8.0)
DA Pam 70-3 (¶ 4.3.11)

DA Pam 5-20 (¶ 6-7) for commercial activities
	X
	X
	X*

	
	X

#1
	X
	
	X
	
	Used to facilitate attainment of the acquisition objectives, the plan must address all the technical, business, management, and other significant considerations that will control the acquisition.  Provided to the contract administration organization to facilitate resource allocation and planning for the evaluation, identification, and management of contractor performance.
	Component Program Manager 
	Component Program Manager.

Submitted as part of the Acquisition Strategy to the Milestone Decision Authority. Must be separate document if approved by the AAE.
	Milestone Decision Authority 



	· Business Strategy  (part of the Acquisition Strategy)
	
	Interim Defense Acquisition Guidebook
(¶ C2.9) 

DoD 5000.2

DA Pam 70-3 (¶ 4.3)

	X
	X
	 
	
	X

#1
	X
	X
	X
	X
	Describes plans to attain program goals via competition, throughout all phases of the program’s life cycle, or explain why competition is neither practicable or in the best interests of the Government.
	Component Program Manager
	Submitted as part of the Acquisition Strategy to the Milestone Decision Authority.
	Milestone Decision Authority

	· Technology Development Strategy (TDS)
	Yes
(S)
	DoDI 5000.2 (¶ 3.5.1, 3.5.4, 3.5.5, 3.6.2, 3.6.5, 3.6.6, 3.7.2.3, Table E3.T1)
PL 107-314, Section 803 (Spiral Development)
AR 70-1 (¶ 1-5.c)
	X
	X
	X
	
	X
	X
	
	X
	
	When the CDD describes an evolutionary acquisition approach to developing a capability a Technology Development Strategy describes the program to develop technologies to achieve the operational capability identified for the system needs.
	Component Program Manager.   Coordinated with the CDD and CPD to reflect the development and delivery of capabilities.
	Milestone Decision Authority
	Milestone Decision Authority

	· Cost as an Independent Variable (CAIV) Plan

(part of the Acquisition Strategy)  (Note #1)
	
	Interim Defense Acquisition Guidebook
(¶ C1.3) 

DA Pam 70-3 (¶ 3.3.4)
	X
	X
	X
	
	X #1
	X
	
	X
	
	Process to develop total ownership cost (TOC), schedule, and performance thresholds to achieve program objectives.  CAIV will be applied to ACAT I, II, and III programs
	Component Program Manager
	Component Program Manager.  Submitted as part of the Acquisition Strategy to the Milestone Decision Authority.
	Milestone Decision Authority

	· Market Research
	Yes

(S)
	10 USC 2377, 15 USC 644 (e)(2)
FAR Part 10

Interim Defense Acquisition Guidebook
(¶ C2.9.1.4.1)

DA Pam 70-3 (¶ 3.3.2.6)

DoDI 5000.2 (Table E3.T1)
	X
	X
	X
	X
	
	X
	
	X
	
	Used to determine the availability and suitability of commercial and NDI items.  Results of completed market research are included in the Acquisition Strategy.
	Component Program Manager
	Milestone Decision Authority during review of the program’s Acquisition Strategy
	Milestone Decision Authority

	· LRIP Quantities 

(N/A for AIS)
	Yes

(S)
	10 USC 2400

DoDI 5000.2 (¶3.8.3.2, Table E3.T1)

DA Pam 70-3 (¶ 1.5.3.1)
	X
	X
	 
	
	
	X
	
	
	
	Determines quantities of the system to be procured for Low-Rate Initial Production.  
	Component Program Manager
	Milestone Decision Authority


	Milestone Decision Authority

	· Support Strategy (part of the Acquisition Strategy)
	
	Interim Defense Acquisition Guidebook
(¶ C2.8.1)

AR 70-1 (¶ 4-3)


	X
	X
	X
	
	X
	X
	
	X
	
	A package of logistics support functions necessary to maintain the readiness and operational capability of a system or subsystems.  Demonstrates an integrated acquisition and logistics strategy for the remaining life of the system.
	Component Program Manager in coordination with the Military Service logistics commands and Defense Logistics Agency.
	PM Approves.  Submitted as part of the Acquisition Strategy to the Milestone Decision Authority.
	Milestone Decision Authority

	1.
Core Logistics Analysis/Source of Repair Analysis

(Notes #1 & 2)

(Refers to “Core Depot Assessment” Process)
	Yes

(S)
	10 USC 2460
10 USC 2464
10 USC 2466

DoDI 5000.2 (Table E3.T1)

AR 700-127 (¶ 3-16)
	X
	
	
	
	X

#1
	X
	
	X

#2
	
	Analysis of support concepts for new and modified systems, that combines depot maintenance, wholesale and selected retail materiel, within statutory limits, to provide best value.  Analysis decision to determine the most appropriate organic source of repair.
	Component Program Manager
	Submitted as part of the Acquisition Strategy to the Milestone Decision Authority.
	Milestone Decision Authority

	2.
Product Support Management plan / Supportability Strategy
(Part of the Acquisition Strategy & formerly the ILS Plan)  

(Note #1)
	Yes
(R)
	Interim Defense Acquisition Guidebook
(¶ C2.8.3.1)

AR 700-127 (¶ 2-2, 3-2)

AR 70-1 (¶ 4-3)


	X
	X
	X
	
	X

#1
	X
	
	X
	
	Provides an integrated acquisition and logistics strategy necessary to maintain the readiness and operational capability of the system.

Conducts task analysis to determine critical skills required to operate and maintain the system which will be supported (trained) by the appropriate institution(s)
	Component Program Manager in coordination with the Military Service logistics commands.  Coordinates Task Analysis, with TRADOC training proponent for validation.
	Program Manager.  Submitted as part of the Acquisition Strategy to the Milestone Decision Authority.
	Milestone Decision Authority

	3.
Human Systems Integration (HSI)/ 

MANPRINT 
	Yes

(R)
	Interim Defense Acquisition Guidebook
(¶ C2.8.5)

DA Pam 70-3 (¶ 4.3.8)

AR 70-1 (¶ 1-5)

AR 602-2

	X
	X
	X
	
	
	X
	
	X
	
	HSI strategy/MANPRINT ensures that the system is built to accommodate the human performance characteristics of the user population and links HSI to life cycle affordability.


	Component Program Manager, in coordination with the manpower, personnel, health and safety, soldier survivability and human factors engineering communities.
	Milestone Decision Authority as part of the Acquisition Strategy


	Milestone Decision Authority

	· Training Development Plan / System Training Plan (STRAP) May be integrated as part of the HSI above
	
	DoDD 1430.13

Interim Defense Acquisition Guidebook
(¶ C2.8.5.3)

DA Pam 70-3 (¶ 4.3.3.2)

TRADOC Reg 350-70

(¶ II-6-5)


	X
	X
	X
	
	X
	X
	
	X
	
	STRAP is the master training plan for new systems.  The plan outlines development of the total training strategy for integrating the equipment into the training base and gaining units.  Plans for all necessary training support, training support products, and courses and sets milestones to ensure accomplishment of training strategies.
	Proponent Training Developer in coordination with the program ICT/IPT membership.  STRAP must be developed and approved before the ORD is processed for approval unless the approving authority grants waiver
	TRADOC DCST.  Submitted as part of the Operational Requirements Document (as an attachment) and forwarded with the ORD as a part of the approval package
	Milestone Decision Authority

	4.
Personnel Survivability and Habitability / Soldier Survivability Assessment (SSvA) (included in the LFT&E program and summarized in the product support section of the Acquisition Strategy)
	Yes
(S)
	10 USC 2366

Interim Defense Acquisition Guidebook
(¶ C2.8.5.4)

AR 602-2 (¶ 2-18)
MANPRINT in Acquisition Handbook
(¶ 5.3.2.14, 6.0)
	X
	X
	X
	
	
	X
	
	X
	
	Assesses mission-critical systems and crew survivability against all anticipated threats at all levels of conflict, as portrayed in the System Threat Assessment, regardless of ACAT.  The assessment also considers fratricide and detection.

(OSD T&E oversight programs only) 
	Component Program Manager and ARL-SLAD
	ARL-SLAD will approve SSvA.  Also the Milestone Decision Authority as part of the Acquisition Strategy approves the SSvA
(For designated DOT&E oversight programs, shall integrate T&E used into the LFT&E program and report to Congress)
	Milestone Decision Authority
(submitted to DCS G-1 for ACAT I and II programs)

	5.
Human Factors Engineering (as part of the Acquisition Strategy)
	
	Interim Defense Acquisition Guidebook
(¶ C2.8.5.5)

DA Pam 70-3 (¶ 4.3.8.2)
	X
	X
	X
	
	
	X
	
	X
	
	Summarize steps being taken to ensure the proper employment of human factors engineering/cognitive engineering during systems engineering to provide for effective human-machine interfaces, meet HSI requirements, and (as appropriate) support a family-of-systems acquisition approach.
	Component Program Manager in coordination with the manpower, personnel, health and safety, and human factors engineering communities.  (ARL-HRED)


	Milestone Decision Authority as part of the Acquisition Strategy.
	Milestone Decision Authority

	6.
Program Environmental, Safety and Health Evaluation (PESHE)
	Yes

(S)
	42 USC 4321-4370d

Interim Defense Acquisition Guidebook
(¶ C2.8.6 & C5.2.3.5.10.2)

Title 40, Code of Federal Regulations, Sections 1500-1508

AR 70-1 (¶ 1-5)
Army Cost Analysis Manual (¶ 6.4.e.2)

DoDI 5000.2 (¶ E7.7, Table E3.T1)
	X
	X
	X
	
	
	X
	
	X
	X
	Summary of the programmatic environmental, safety and health risks, a strategy for integrating ESOH considerations into the systems engineering process, identification of ESOH responsibilities, and a method for tracking progress.  Provides a roadmap or environmental plan that describes the status of documents required under Section 102(2)(c) of NEPA and will include the cost, schedule, and performance impacts of all program environmental issues
	Component Program Manager
	Component Acquisition Executive (CAE)
	Milestone Decision Authority

Copy provided to the Defense Technical Information Center for archiving

	· Risk Management Plan/ Risk Assessment /Risk Management of Cost, Performance & Schedule Supportability

 (Part of the Acquisition Strategy)
	
	Interim Defense Acquisition Guidebook
(¶ C2.5)

DoD 5000.4-M

AR 70-1 (¶ 1-4)
Army Cost Analysis Manual
	X
	X
	X
	
	
	X
	
	X
	
	Series of "plans" that provide the rationale and intended processes for program execution.  RMP may include the results or latest status of the risk management planning process and may also suggest items or activities that need to be addressed in the other plans.
	Component Program Manager in coordination with the Risk WIPT


	Component Program Manager 
	Milestone Decision Authority

	· Competition Analysis ($3M rule)  (part of the Acquisition Strategy) 

 (Notes #1 & 2)
	Yes

(S)
	10 USC 2469

10 USC 2470

DoDD 4151.18

AR 5-20 (draft)
DoDI 5000.2 (Table E3.T1)
	X
	X
	X
	
	X

#1
	X
	
	X

#2
	
	Determines the long-term strategy for competition to achieve performance and schedule requirements, improve quality and reduced costs.   Ensures that the performance of a depot-level maintenance workload with a value above $3,000,000 is only contracted out through competitive procedures 
	Component Program Manager 


	Program Manager.  Submitted as part of the Acquisition Strategy to the Milestone Decision Authority.
	Milestone Decision Authority

	· Industrial Capabilities (part of the Acquisition Strategy - N/A for AIS)

(Notes #1)

Sec. 806
	Yes

(S)
	10 USC 2440

Interim Defense Acquisition Guidebook
(¶ C2.9.1.4.4)
DoDI 5000.2 (Table E3.T1)
DoDD 5000.60

DoD 5000.60-H

DA Pam 70-3 (¶ 3.3.2.6)
	X
	X
	X
	
	X

#1
	X
	
	X
	
	Analysis of the industrial base capability to design, develop, produce, and support the next program phase.
	Component Program Manager
	Program Manager.  Submitted as part of the Acquisition Strategy to the Milestone Decision Authority.
	Milestone Decision Authority

	· Cooperative Opportunities Document (part of the Acquisition Strategy)
	Yes

(S)
	10 USC 2350a

DoDD 2010.9

DoDI 5000.2 (¶ 3.5.1, Table E3.T1, 3.7.2.6, E9.4)

Interim Defense Acquisition Guidebook

(¶ C2.9.2.3.1, C2.9.2.4, )

DA Pam 70-3 (¶ 3.3.6.2)
	X
	X
	 X
	
	
	X
	
	X
	
	Discusses the potential for increasing, enhancing, and improving the conventional forces of NATO and the U.S.
	Component Program Manager
	ACAT-I:  Deputy Under Secretary of the Army (International Affairs) (DUSA-IA)
	Milestone Decision Authority

	· Systems Engineering Plan (SEP) (integrated with Acquisition Strategy)
	Yes
(R)
	USD (AT&L) Systems Engineering Policy Memo 20 Feb 04

OSD (AT&L) Implementing Memo 30 Mar 04

DAU Systems Engineering Fundamentals (Chapter 16)

DA Pam 70-3 (¶ 4.3)
	X
	X
	X
	X
	X
	X
	X
	X
	X
	Describes program’s overall technical approach, including systems engineering processes; resources; and key technical tasks, activities and events along with their metrics and success criteria.
	Component Program Manager
	Milestone Decision Authority
	Milestone Decision Authority

	Acquisition Program Baseline (APB)

(Note #1)
	Yes

(S)
	10 USC 2435

10 USC 2220
DoDD 5000.1 (¶ 4.3.4)
Interim Defense Acquisition Guidebook 

(¶ C1.4)

DoDI 5000.2 (Table E3.T1)

AR 70-1 (¶ 1-5)
DA Pam 70-3 (¶ 6.2.1)
	X
	X
	X
	
	X

#1
	X
	
	X
	X
	APB is based on users' performance requirements, schedule requirements, and estimate of total program cost.  Performance shall include interoperability, supportability and, as applicable, environmental requirements.
	Component Program Manager in coordination with the user.  Prepared using the Consolidated Acquisition Reporting System (CARS) for ACAT-I level systems.  Lower level programs may use CARS software if desired.
	ACAT – I:  Milestone Decision Authority with concurrence by the PEO and CAE  and coordination with the USD(Comptroller) and Requirements Authority
	PEO

	· Total Ownership Cost (TOC) objectives

(ACAT I & IA)

(Documented as part of the Acquisition Program Baseline)

(Notes #1)

(
	
	Interim Defense Acquisition Guidebook
(¶ C1.3)

DoDI 5000.2 (¶ 3.7.2.6)

AR 700-127 (¶ 1-3 & 1-6)
	X
	
	
	
	X

#1
	X
	
	X
	X
	Sum of all costs associated with the research, development, procurement, operation, logistical support and disposal of an individual weapon system including the total supporting infrastructure that plans, manages and executes that weapon system program over its full life.  Part of the Acquisition Program Baseline and includes a complete set of TOC objectives.
	Component Program Manager in coordination with the user.  Prepared using the Consolidated Acquisition Reporting System (CARS)
	Milestone Decision Authority with concurrence by the PEO and CAE  and coordination with the USD(Comptroller) and Requirements Authority
	Milestone Decision Authority

	Selected Acquisition Report (SAR) (MDAPs only)

(Note #1)
	Yes

(S)
	10 USC 2432

DoDI 5000.2 (¶ 3.8.3.2, Table E3.T1)
Interim Defense Acquisition Guidebook
(¶ C7.15.4)

Army Cost Analysis Manual (¶ 4-9)
	X
	
	
	
	X

#1
	X
	
	X
	X
	Provides status on major defense acquisition program.  All reports are submitted using the Consolidated Acquisition Reporting System (CARS).  
	Component Program Manager
	ACAT – I:  Under Secretary of Defense (Acquisition, Technology & Logistics) 

ACAT – IA:  Assistant Secretary of Defense (Command, Control, Communications & Intelligence)
	Congress

	Information Assurance Strategy


	Yes
(S)
	PL 106-79, (Sec 8121)
DoDI 5000.2 (¶ E4.2.4.2, Table E4.T1, E5.1, E5.5.7, E5.7.7)
Interim Defense Acquisition Guidebook
(¶ C6.6)
	X
	X
	 
	
	
	X
	
	X
	
	DoD Components shall not award a contract for the acquisition of a mission-critical or mission essential IT system, at any level, until  the Component registers the system with the DoD Chief Information Officer (CIO),  the DoD CIO determines the system has an appropriate Information Assurance Strategy and the Component CIO confirms that the system is being developed in accordance with the Clinger-Cohen Act (CCA)
	Component Program Manager
	DoD CIO reviews  for IT systems being acquired under MDAP and MAIS programs

For other than MDAP and MAIS programs, Component CIO reviews and provides certification
	Milestone Decision Authority

	Program Protection Plan (PPP) (Also summarized in the Acquisition Strategy)
	Yes

(R)
	DoD 5200.1-M (Chapter 3)

DoDD 5200.39

Interim Defense Acquisition Guidebook
(¶ C6.7.2)

DoDI 5000.2 (Table E3.T2)
AR 70-1 (¶ 7-8)
DA Pam 70-3 (¶ 4.4.5)
	X
	X
	X
	
	
	X
	
	X
	
	Provides detailed assessment and plan for protecting critical program information and technology through anti-tamper and other measures. Includes Security Classification Guide (SCG) as an annex.
	Component Program Manager, through the program’s Working–level Integrated Produce Team (WIPT).
	Component Program Manager

Also submitted as part of the Acquisition Strategy.
	Milestone Decision Authority

	· Anti-tamper Provisions

(Classified annex within the PPP.) (Also summarized in the Acquisition Strategy)  (Note #1)
	
	DoDI 5000.2 (¶ 3.7.1.1, Table E3.T2)

Interim Defense Acquisition Guidebook
(¶ C6.7.5)

(Not found in published Army Level documents)
	X
	X
	X
	X

#1
	
	X
	
	X
	
	Discusses activities implemented to prevent or delay exploitation of critical technologies through the entire life-cycle of systems acquisition.
	Component Program Manager
	Milestone Decision Authority


	Component Acquisition Executive Milestone Decision Authority

	· Security Classification Guide (SCG)
(Also annex within the PPP.)

	Yes
(R)
	DoD 5200.1-R (¶ 2.5.1)

DoD 5200.1-H

AR 380-5 (¶ 2-16 - 2-19)
	X
	X
	X
	X
	*X

	*X

	
	*X
	
	An SCG is issued for each system, plan, program or project in which classified information is involved.
	Component Program Manager
	Original Classification Authority who is authorized to classify information at the highest level designated by the guide.
	Milestone Decision Authority
Defense Technical Information Center

	Post-Deployment Performance Review
	Yes

(S)
	5 USC 306

DoDI 5000.2 (Table E3.T1)
Interim Defense Acquisition Guidebook

(¶ C2.8.9)
	X
	
	
	
	
	
	
	
	X
	Used to verify whether the fielded system meets or exceeds thresholds and objectives for cost, performance, and support parameters approved at full rate production and assesses the acquisition programs compliance with the strategic plan.
	Component Program Manager
	Component Program Manager
	Milestone Decision Authority

	National Environmental Policy Act / Life Cycle Environmental Assessment (LCEA) Environmental Assessment/Impact Statement

 (Schedule for compliance - part of the Acquisition Strategy)

(Note #1)
	Yes

(S)
	42 USC 4321-4370d

DoDI 5000.2 (E.7.7, Table E3.T1)
Interim Defense Acquisition Guidebook
(¶ C5.2.3.5.10.5)
AR 200-2 (Chap 2 and 3)
AR 700-127 (¶ 2.1) 

DA Pam 70-3
	X
	X
	X
	
	

	
	
	X
	X
	Analysis of compliance to NEPA and EO requirements prior to decision to proceed with action which may affect the human environment.  


	Component Program Manager 
	Component Acquisition Executive
	Milestone Decision Authority

Defense Technical Information Center (DTIC) for archiving

	Analysis of Multiple Concepts
	Yes

(R)
	Interim Defense Acquisition Guidebook
(¶ C4.2)

(Not Found in published Army Level documents)
	X
	X
	X
	X
	
	
	
	
	
	Analysis looks at possible concepts and selects those that are most likely to satisfy the need at a cost, and on a schedule, that are acceptable to the user.  Such an analysis will aid decision-makers in determining the appropriate set of concepts to explore.
	Component Program Manager
	Milestone Decision Authority
	Milestone Decision Authority

	Independent Technology Assessment  (if required by Deputy Under Secretary of Defense (Science & Technology))

(ACAT ID only)
	Yes

(R)
	DoDI 5000.2 (Table E3.T2) 
Interim Defense Acquisition Guidebook
(¶ 7.6.7)

(Not Found in published Army Level documents)


	X
	
	 
	
	
	X
	
	X
	
	Used to examine program concepts, technology requirements and demonstrated technology capabilities to determine the maturity of critical system technologies for transition to the System Acquisition process, during System Development and Demonstration and Milestone C.
	Overarching Integrated Product Team (OIPT) 


	Deputy Under Secretary of Defense (Science & Technology)
	Milestone Decision Authority

OIPT leader

	Technology Readiness Assessments (Component Executive for Science & Technology)
	Yes

(R)
	DoDI 5000.2 (¶ 3.7.2, 3.7.2.2., Table E3.T2)
Interim Defense Acquisition Guidebook
(¶ C7.5)

(Not Found in published Army Level documents)
	X
	X
	 
	
	
	X
	
	X
	
	Used to examine program concepts, technology requirements and demonstrated technology capabilities to determine the maturity of critical system technologies. Technology maturity is a principal element of program risk.  
	PM shall identify critical technologies via the WBS and the DoD Component Executive for Science & Technology shall direct the assessment
	For ACAT ID and ACAT IAM programs, submit the findings shall be submitted to the CAE
	Deputy Under Secretary of Defense (Science & Technology)

	Exit Criteria

	Yes

(R)
	DoDI 5000.2 (¶ 3.5.4.1, 3.7.5, Table E3.T2)

Interim Defense Acquisition Guidebook
(¶ C7.4)

DA Pam 70-3 (¶ 3.2.3)
	X
	X
	X
	X
	X
	X
	X
	X
	X
	Establish goals for the program during each acquisition phase and serve to track the progress of the program.  Approved exit criteria are published as part of the ADM.
	Component Program Manager
	Milestone Decision Authority
	Milestone Decision Authority 

Defense Acquisition Executive Summary (DAES) report shall provide the status of exit criteria.

	Acquisition Decision Memorandum (ADM)


	Yes

(R)
	DoDI 5000.2 (¶3.5.2, Table E3.T2)

Interim Defense Acquisition Guidebook
(¶ C7.3.1.3, C7.4)

AR 70-1 (¶ 3-6, 8-1, 8-2)
	X
	X
	X
	X
	X
	X
	X
	X
	X
	Provides the decision of the MDA, including approval of the Acquisition Strategy if not approved prior to the milestone) and the exit criteria for the next phase of the program.  
	DAB Executive Secretary,

Component Executive Secretary,

Milestone Decision Authority staff
	Milestone Decision Authority
	Service Chief or as designated

Component Acquisition Executive

Component Program Manager

	Cost Documents

	Program Office Estimate (POE) or

Life-cycle Cost Estimate (LCCE)
	
	Interim Defense Acquisition Guidebook
(¶ C4.5)

DoDD 5000.4

DA Pam 70-3 (¶ 3.3.3, 3.5.1)

DoDI 5000.2 (¶ E6.4.5)
	X
	X
	
	
	
	X
	
	X
	
	PM prepared assessment of all cost elements, in support of the program initiation decisions and all subsequent program decision points.
	Component Program Manager
	Milestone Decision Authority
	Director, Cost Analysis Improvement Group (CAIG)

	Independent Life-cycle Cost Estimate 

(N/A for AIS)

Component Life-cycle Cost Estimate/ 

Army Cost Position

(MAIS and ACAT IC programs)
	Yes

(S)
	10 USC 2434

DoDI 5000.2 (E6, Table E3.T1)

Interim Defense Acquisition Guidebook
(¶ C4.5)
 DoDD 5000.4

DA Pam 70-3 (¶ 5.6)
	X

X
	X
	
	
	
	X
	
	X
	X
	Independent estimate of the full life-cycle cost of the program, including operation and support costs, that affect the decision to proceed with development or production of the system, regardless of funding source or management control.  
	ACAT-ID:  Director, Cost Analysis Improvement Group (CAIG)

ACAT -IC:  Component cost analysis activity
	Director, Cost Analysis Improvement Group (CAIG)

Milestone Decision Authority
	ACAT – ID & IC:   Congress

Milestone Decision Authority

	Unit Cost Report (UCR) (MDAPs only)


	Yes

(S)
	10 USC 2433

Interim Defense Acquisition Guidebook
(¶ C7.15.5)

Army Cost Analysis Manual (¶ 4-9)
	X
	
	
	
	
	X
	
	X
	X
	Used to track acquisition cost, cost variance or schedule variance, or changes from program schedule milestones or program performances.
	Component Program Manager for a major defense acquisition program.
	Milestone Decision Authority

ACAT – IA:  Assistant Secretary of Defense (Command, Control, Communications & Intelligence)
	Milestone Decision Authority

	Economic Analysis

(Note #1)


	Yes

(R)
	DoDI 5000.2 (¶ E6.2, Table E3.T2)
Interim Defense Acquisition Guidebook
(¶ C4.5)

AR 11-18

DA Pam 70-3 (¶ 3.5.1)
	X
	
	
	
	X

#1
	X
	
	X
	X
	Consist of an LCCE and a life-cycle benefits estimate, including a return on investment (ROI) calculation (CCA).  The MDA usually directs an update to the EA whenever program cost, schedule, or performance parameters significantly deviate from the approved APB.  
	Component Program Manager
	Coordinated by CEAC with input from PA&E.
	Milestone Decision Authority shall consider the DoD Component cost analysis and PA&E assessment.

	Cost Analysis Requirements Description  (CARD)

(MDAPs only)

(Notes #8)
	Yes

(R)
	DoDI 5000.2 (Table E3.T2)

Interim Defense Acquisition Guidebook
(¶ C4.5.3)

DoDD 5000.4 (¶ 4.1.6)

DoD 5000.4-M

Army Cost Analysis Manual (¶ 3-2(1), 4-2, & Appendix I)
	X
	X*

	
	
	
	X
	
	X
	X
	Provides quantitative descriptions of the program characteristics from which cost estimates will be derived.  Ensures that cost projections developed by the program office, service cost agencies, and the CAIG are based on a common definition of the system and the acquisition program.  A separate CARD is generally  prepared for each alternative under consideration.
	Component Program Manager

Prepared for ACAT IA programs in coordination with the IPT members.
	Reviewed by Cost Integrated Product Team (IPT) 

Normally approved by the sponsoring component's Program Executive Officer 
	Draft CARD provided to the various cost teams.

Final CARD should be given to the Cost Analysis Improvement Group (CAIG)

	Affordability Assessment

(As designated by USD(A&T))
	Yes

(R)
	Interim Defense Acquisition Guidebook
(¶ C4.4)

DoDI 5000.2 (Table E3.T2)
DoDD 5134.1

DoDD 5000.1 (¶ E1.21)

Army Cost Analysis Manual (¶ 2-2 & 4-7)
	X
	
	
	
	
	X
	
	X
	
	Assessment of the outstanding issues at a particular milestone decision, including cost-effectiveness and the remaining cost to complete the program.  
	Component cost analysis activity, in coordination with the Cost WIPT.  
	Milestone Decision Authority 

PA&E will brief the assessment of the program's affordability to the OIPT and to the Milestone Decision Authority.
	PA&E will brief the assessment of the program's affordability to the OIPT and to the Milestone Decision Authority.

	Nunn-McCurdy Breach
	Yes

(S)
	10 USC 2433(c)

Interim Defense Acquisition Guidebook 

(¶ C7.15.3.5.1)


	X
	
	
	
	
	
	
	
	
	Written certification to Congress that the program has breached or could breach its unit cost by at least 15% in a given fiscal year as identified in the Acquisition Program Baseline


	Component Program Manager
	Submitted through the Program Executive Officer (PEO) to the AAE
	Congress

	Test Documents

	Test & Evaluation Master Plan (TEMP) /
Evaluation Strategy


	Yes

(R)
	DoDI 5000.2 (¶3.7.1.1,  Table E3.T2)

Interim Defense Acquisition Guidebook
(¶ C3.2)

AR 73-1 (¶ 1-4)
DA Pam 73-1 (Chap 3)
	X
	X
	X
	
	X*
	X
	
	X
	X
	Coordinates developmental testing, operational testing, live fire testing, interoperability testing, modeling and simulation activities into an efficient continuum: T&E strategy; and T&E resources.   
	Component Program Manager, through the program’s T&E Working–level Integrated Produce Team (WIPT) and in concert with the user and test communities.
	Cognizant OIPT Leader

Director, Operational Test and Evaluation (DOT&E)
	Milestone Decision Authority

	Live Fire Test & Evaluation (LFT&E) Strategy (Covered Systems and major munition programs)

	Yes

(S)
	10 USC 2366

DoDI 5000.2 (¶ 3.7.1.1, E5.1, E5.2, E5.4.2, E5.4.3, E5.9, E5.12.2, Table E3.T1)

Interim Defense Acquisition Guidebook
(¶ C3.8)
AR 73-1 (¶ 10-14)
DA Pam 73-1 (Appendices J, S, and U)
	X
	X
	
	
	
	X
	
	
	
	Includes a description of the overall live fire test and evaluation strategy for the item; critical live fire test and evaluation issues; required levels of system protection and tolerance to terminal effects of threat weapons and lethality; the management of the live fire test and evaluation program; live fire test and evaluation schedule, funding plans and requirements; related prior and future live fire test and evaluation efforts; the evaluation approach and shot selection process; and major test and evaluation limitations for the conduct of live fire test and evaluation
	Component Program Manager
	Milestone Decision Authority

Director, Operational Test and Evaluation (DOT&E) approves the alternate LFT&E Plan.
	Congress

	Live Fire Waiver & Alternate LFT&E Plan (Covered Systems only)
	Yes

(S)
	10 USC 2366

DoDI 5000.2

(¶ Table E3.T1)

Interim Defense Acquisition Guidebook
(¶ C3.8)

DA Pam 73-1 (¶ J-25)
	X
	X
	 
	
	
	X
	
	
	
	Certifies to Congress, before the system or program enters System Demonstration, that live-fire testing of such system or program would be unreasonably expensive and impractical.  Certification must include a report on plans to evaluate the survivability or lethality and assess possible alternatives to realistic survivability testing.
	Component Program Manager
	Milestone Decision Authority

Director, Operational Test and Evaluation (DOT&E) approves the alternate LFT&E Plan.
	Congress

	LFT&E Report 

(OSD covered programs only)
	Yes

(S)
	10 USC 2366

DoDI 5000.2 (Table E3.T1)

Interim Defense Acquisition Guidebook
(¶ C3.11.2)
	X
	X*


	
	
	
	
	
	X
	X
	Provides an independent OSD report to Congress that a covered system may not proceed beyond low-rate initial production until realistic survivability testing is completed.  
	Director, Operational 

Test and Evaluation (DOT&E)
	Milestone Decision Authority


	Congress

	Component Live Fire Test & Evaluation Report (only covered systems)  (Feeder document for the OSD LFT&E Report to Congress)
	Yes

(R)
	DoDI 5000.2 (Table E3.T1)

Interim Defense Acquisition Guidebook
(¶ C3.11.2)
	X
	X
	 
	
	
	
	
	X
	X
	Provides an independent OSD report to Congress that a covered system may not proceed beyond low-rate initial production until realistic survivability testing of the system is completed.  
	Component Live Fire Test and Evaluation Activity
	Director, Operational Test and Evaluation (DOT&E)


	Milestone Decision Authority

	Emerging Results
	
	DA Pam 73-1 (¶ S-12.c)
	X
	
	
	
	
	X
	
	X
	
	The dissemination of emerging results provides test participants a continuing awareness of test progress and an early identification of potential vulnerability/lethality shortcomings.
	Component Live Fire Test and Evaluation Activity
	Component Live Fire Test and Evaluation Activity 


	Provided to DOT&E

	Beyond-LRIP Report (OSD T&E oversight programs only)
	Yes

(S)
	10 USC 2399

Interim Defense Acquisition Guidebook
(¶ C3.2.3.2.2.10, 3.6.2.3)

DoDI 5000.2 (¶ 3.8.4, Table E3.T1 )
DA Pam 73-1 (¶ 4-5.b, D-2.a.(2), E-1.b)
	X
	X


	X 
	
	
	
	
	
	X
	Notification of the adequacy of the T&E performed and whether such T&E results confirm that the actual system tested is effective and suitable for combat.
	Director, Operational 

Test and Evaluation (DOT&E)


	Director, Operational 

Test and Evaluation (DOT&E)
	Congressional Defense Committees

Secretary of Defense

Milestone Decision Authority

USD(AL&T)

	Operational Test Activity Report /

System Evaluation Report (SER) or System Assessment (SA)
(Note #3 applies to SER)
	Yes

(R)
	SER:

SA:

10 USC 139(e)(1)
AR 70-1 (¶ 5-4)
DA Pam 70-3 (¶ 3.4.5)

AR 73-1 (¶ 3-2, 10-15)
DA Pam 73-1 (¶ 1-6, 5-26)
	X

X
	X

X
	X

X
	
	X
	X
	X
	X
	X
	Document test & evaluation results and presents a position relative to the proposed materiel release and lists the factors, that would prevent a full release.  The SER or SA assesses the technical performance; system safety; and operational effectiveness, suitability and survivability is complete.
	Army Test and Evaluation Command (ATEC)
	Army Test and Evaluation Command (ATEC)

Director, Operational Test and Evaluation (DOT&E)
	Congress

Milestone Decision Authority

	Consideration of Technology Issues
	Yes

(S)
	10 USC 2364

DoDI 5000.2 (Table E3.T1)
(No reference Found in current Army Level documentation)
	X
	
	
	X
	
	X
	
	X
	
	Ensures consideration of technological issues relating to a major weapon system, early in the development process.  Results of completed analysis are included in the Acquisition Strategy.
	Component Program Manager shall consider any position paper or any technological assessment  prepared by a Defense research facility
	Milestone Decision Authority during review of the program’s Acquisition Strategy
	Milestone Decision Authority as part of the Acquisition Strategy.



	Systems Threat Assessment
	Yes

(R)
	DoDI 5000.2 (Table E3.T2, E5.1)

DIA Reg 55-3

Interim Defense Acquisition Guidebook
(¶ C6.2.4)

DoDD 5105.21 (¶ 6.1.25)
DoDD 8500.1 (¶ 5.1.9.1)
AR 381-11(¶ 3-10, 3-11, Appendix B)
DA Pam 70-3 (¶ 4.4.1)

DA Pam 73-1 (¶ 5-14)
	X
	X
	X
	
	
	X
	
	X
	
	Threat assessment tailored to and focused on a particular ACAT system. Contains integrated assessment of projected enemy capabilities to limit, neutralize, or destroy system. Required for all major programs, and should be initiated for all programs that will process highly classified data or are vital to the Organization's mission.  The STAR documents the spectrum of threats against ASs.
	The intelligence community (DCS G-2)  prepares the STAR  
	ACAT - ID:  Defense Intelligence Agency (DIA)

ACAT - IC:  As designated by the Milestone Decision Authority
	Milestone Decision Authority

Also reviewed DOT&E 

	Manpower Estimate (MDAPs only)  

(N/A for AIS)
	Yes

(S)


	10 USC 2434

DoDI 5000.2 (¶ E.7.5, Table E3.T1)

Interim Defense Acquisition Guidebook
(¶ C4.5.4.2)

DA Pam 70-3 (¶ 3.5.2, 5.6)

	X
	
	
	
	
	X
	
	X


	X
	Outlines the Service Manpower Component's official manpower position, addresses whether the program is affordable from a military end-strength and civilian work year perspective, addresses availability of personnel, and clearly states the risks associated with achieving the manpower numbers reported in the estimate.  Notifies Congress of manpower estimate for the program.  
	Component Program Manager

Component Service manpower sponsor
	DCS G-3 validated by ASA(M&RA)
	Milestone Decision Authority

Under Secretary of Defense (Personnel and Readiness)

	Analysis of Alternatives (AoA)

(Note #2)

AoA may not be required for an ACAT III program. 

DA Pam 70-3 (¶ 2.4.1)
	Yes

(R)
	DoDI 5000.2 (Table E3.T2, ¶ E6.5)
Interim Defense Acquisition Guidebook
(¶ C4.3)
AR 70-1 (¶ 2-25, 2-37)
DA Pam 70-3 (¶ 2.4)
	X
	X
	X
	
	X
	X
	
	X

#2
	
	Analysis of alternative ways to meet the military need, including commercial and non-developmental technologies and products and services determined through market analysis.  For most systems, the analysis shall consider and baseline against the system(s) that the acquisition program will replace, if they exist.
	Training and Doctrine Command (TRADOC), (or appropriate principal staff office for MAIS programs) responsible for the mission area in which a deficiency or opportunity has been identified.  
	Program Analysis and Evaluation (PA&E), shall assess the AoA, in terms of its comprehensiveness, objectivity, and compliance with the Clinger-Cohen Act. 


	Component head or Principal Staff Assistant (PSA), and to the Milestone Decision Authority (MDA).

	· Compliance with Strategic Plan (As part of the AOA)
	Yes

(S)
	5 USC 306

DA Pam 70-3 (¶ Appendix XIII)
	X
	
	
	
	
	X
	
	X
	
	Ensures the acquisition program supports the strategic plan of the agency sponsoring the program activities.  Results of completed analysis are included in the AOA.
	Component Program Manager shall provide his compliance assessment as part of the AOA.
	Component Program Manager. 

Submitted as part of the AOA to the Milestone Decision Authority. 
	Milestone Decision Authority as part of the AOA.

	Information Technology Related Documents

	Interoperability Certification

(All IT including NSS)
	Yes

(R)
	DoDI 5000.2 (Table E3.T2, ¶ E5.5.8)
Interim Defense Acquisition Guidebook
(¶ C5.2.3.5.11)

DoDD 4630.5

DoDI 4630.8

CJCSI 6212.01C
AR 73-1 (¶ 4-1)

DA Pam 73-1 (Chap 6 Sec VI)
	X
	X
	X
	
	
	
	
	
	X
	Certifies that user specified thresholds and objectives conform with joint National Security System (NSS) and information technology system (ITS) policy, doctrine and  interoperability standards.  
	Joint Staff J-6

(Supportability assessments provided by the Services, DISA and DoD agencies)
	Assistant Secretary of Defense (Command, Control, Communications, and Information)/ DoD Chief Information Officer (CIO)
	Director, Operational Test and Evaluation (DOT&E),

Joint Staff,

Milestone Decision Authority

	Intra-Army Interoperability Certification (IAIC)
	
	Army Policy Memos

DA PAM 73-1 (¶ 3-2)
	X
	X
	X
	
	
	X
	
	X
	X
	Horizontal integration of the Army Battle Command Systems is performed at the Central Technical Support Facility (CTSF)
	Requirements for the system under test are provided to the CTSF by the TSM.
	G-6 CIO will grant certification based upon CTSF results.  G-6 CIO is also the approving authority for all waivers.
	G-6 CIO


	Clinger-Cohen Act (CCA) Compliance 

(All IT – including NSS)  (Note #1)
	Yes

(S)
	40 USC 1401

DoDI 5000.2 (¶ E.4.2, Table E3.T1, E4.T1)

Interim Defense Acquisition Guidebook
(¶ C1.4.7)

DA Pam 70-3 (Appendix XIII)

FAR Part 39
	X
	X
	X
	
	X

#1
	X
	
	X
	X
	Establishes the minimum planning requirements for the acquisition of information technology systems.  
	The Army CIO will review all ACAT I and ACAT II programs.  ACAT III programs will be evaluated by the organizations responsible for the CIO function at the Major Command.
	Milestone Decision Authority
	ACAT – IA:  Assistant Secretary of Defense (Command, Control, Communications & Intelligence)

Reports to Congress

	CCA Certification to Congressional Defense Committees for MAIS

(Note #1)
	Yes

(S)
	PL 107-248, Section 8088
DoDI 5000.2 (TableE.3.T1)

DA Pam 70-3 (Appendix XIII)
	X
	X
	X
	
	X

#1
	X
	
	X
	X
	Requires CCA compliance at each milestone decision for each block of an evolutionary acquisition.  Applies to only mission critical and mission essential IT systems.  
	The Army CIO will review all ACAT I and ACAT II programs.    ACAT III programs will be evaluated by the organizations responsible for the CIO function at the Major Command.
	DoD Chief Information Officer (CIO)
	Congressional Defense Committees

	· Assessment Memorandum
	
	
	X
	X
	X
	
	
	X
	
	X
	X
	All DoD systems require a CIO assessment prior to each milestone decision.  Assessment memorandum documents that the CIO has determined that the program was developed in accordance with the Clinger-Cohen Act.
	PM review table E4.T1 and certify.  The Army CIO will review all ACAT I and ACAT II programs

ACAT III programs will be confirmed by the organizations responsible for the CIO function at the Major Command.
	Army Chief Information Officer (CIO)
	The CIO assessment will be documented in the Modified Integrated Program Summary (MIPS).

	· Confirmation Memorandum
	
	
	X
	X
	X
	
	
	X
	
	X
	X
	ALL MDAP Systems require confirmation at each milestone decision.  Confirmation validates the program has been developed in accordance with the Clinger-Cohen Act.  
	The Army CIO will determine that each MDAP has been assessed and sufficiently compliant with the Clinger-Cohen Act to confirm compliance.
	Army CIO
	DoD CIO and MDA

	· Certification Memorandum w/Certification Report


	
	CJCSI 6212.01C
	X
	X
	X
	
	
	X
	
	X
	X
	Requires CCA compliance at each milestone decision for each block of an evolutionary acquisition.  


	The Army CIO will review all ACAT I AM and I AC mission essential IT systems and CCA Compliance Certification Reports.   

The Component Program Manager will prepare the CCA Compliance Certification Report.  

The Army CIO will prepare a Certification Memorandum for ACAT I AC programs and a Recommendation for Certification Memorandum for ACAT IAM programs.
	The DoD CIO will validate certification of the ACAT IAC programs and will review the certification report and approve certification of the ACAT IAM programs.  The DoD CIO will facilitate notification of the Congressional Defense Committees for ACAT IAM and ACAT IAC programs.
	Congressional Defense Committees

	CCA Registration of mission-critical and mission-essential information systems

	Yes

(S)
	PL 107-248, Section 8088

PL 106-259, Section 8102

PL 106-398, Section 811

Interim Defense Acquisition Guidebook
(¶ C6.8)

DoDI 5000.2 (¶ E4.1, E4.2, Table E3.T1)
DA Pam 70-3 (Appendix XIII)
	X
	X
	X
	
	X*

	X*

	
	X*
	
	Provides for the registration of all mission critical and mission essential information systems with DoD CIO before milestone B or program initiation, whichever is earlier.
	The Army CIO will review all ACAT I and ACAT II programs.  ACAT III programs will be evaluated by the organizations responsible for the CIO function at the Major Command.
	Milestone Decision Authority


	Milestone Decision Authority

DoD Chief Information Officer (CIO)

	Spectrum Certification Compliance (DD Form 1494 - Application for Equipment Frequency Allocation) (applicable to all systems/equipment that utilize EM spectrum)

(Note #2, #3)
	Yes

(S)
	47 USC 305

PL 102-538 Section 104
47 USC 901-904
DoDD 4650.1
DoDI 5000.2 (¶ Table E3.T1)
AR 5-12 (All)
DA Pam 70-3 (¶ 4.4.7, Appendix XIII)
	X
	X
	X
	
	
	X
	
	X

#2
	
	Applicable to all systems/equipment which require utilization of the electromagnetic spectrum.
	Component Program Manager
	Component Chief Information Officer (CIO) 

DoD Chief Information Officer (CIO)
	Milestone Decision Authority



	Information Support Plan (ISP) (replaces C4ISP) (Also summarized in the Acquisition Strategy)

(Note #1)

(Prepared for all IT and NSS programs that interface and exchange information with other systems.)
	Yes

(R)
	CJCSI 6212.01C (¶ 1.e, 5.a(2)(k), 5.b(3)(b))
DoDI 5000.2

(Table E3.T2, E4.T1)

Interim Defense Acquisition Guidebook
(¶ C2.7.3, C2.8.5.3.2, C3.2.3.1.1, C6.4.2, AP5)
DoDI 4630.8 (¶ 4.6.1, 4.6.2, 6.3.2.5)
	X
	X
	X
	
	X

#1
	X
	
	X
	
	Required if system connects to the Global Information Grid.  A tool to identify, plan, and manage implementation issues related to supportability, interoperability, and sufficiency  for a specific system / program considering its entire acquisition and operational life cycle.  Provides a window into the specific system development program through which can be seen any shortfalls in the C4I required for each phase of the system's life cycle.
	Component Program Manager, through the program’s Working–level Integrated Produce Team (WIPT).

Coordinates with other programs interfaced.

Reviewed by Army and then OSD C3I.
	Army G-6 (CIO) approves final document.


	OSD C3I for repository



	C4I Interoperability/ Supportability/ Validation  Certification

Interoperability System Validation


	Yes

(R)
	CJCSI 6212.01C

DoDI 5000.2 (Table E3.T2)
Defense Acquisition Guidebook 3.2.3.2.2.13, 

DoDD 4630.5

DoDI 4630.8

AR 73-1

	X
	X
	X
	
	
	
	
	
	X
	Certifies that ISP adequately addresses NSS and ITS infrastructure requirements, the availability of bandwidth and spectrum support, funding, personnel, and identifies dependencies and interface requirements between systems.
	Supportability assessments provided by DISA and DoD agencies)

Joint Staff J-6 for all ACAT I - III

Joint Staff J-2 for all ACAT I - III.
	Assistant Secretary of Defense (Command, Control, Communications, and Information)/ DoD Chief Information Officer (CIO)
	Milestone Decision Authority

	DoD Information Technology Security Certification and Accreditation Process (DITSCAP)
	
	DoDI 5200.40

DoD 8510.1-M

AR 25-1 (¶ 5-3)
DA Pam 70-3 (¶ 4.4.6)
AR 25-2 (Chap 5)
	X
	X
	X
	X
	X
	X
	X
	X
	X
	The standard DoD process for identifying information security requirements, providing security solutions, and managing information system security activities.
	Component Program Manager
	MACOM commanders or their designates
	Milestone Decision Authority

	System Security Authorization Agreement (SSAA)
	
	DoDI 5200.40 (¶ E2.1.56)
DoD 8510.1-M

Interim Defense Acquisition Guidebook

(¶ 3.6.1.3, 6.6.1)
AR 25-2 


	X
	X
	X
	X
	X
	X
	X
	X
	X
	A formal agreement among the DAA(s), the CA, the IT system user representative, and the program manager.  It is used throughout the entire DITSCAP to guide actions, document decisions, specify ITSEC requirements, document certification tailoring and level-of-effort, identify potential solutions, and maintain operational systems security.
	Component Program Manager Draft or support drafting of the SSAA.
	Approved jointly by the Program Manager, DAA and CA and the User Representative
	Supports the Life-Cycle security of the system

	Other Army Unique, Supporting or Feeder Documents

	Basis of Issue Plan (BOIP) / Qualitative and Quantitative Personnel Requirements Information (QQPRI)
(Note #3 applies to BOIP) 
	
	AR 70-1 (¶ 2-3.o)

AR 71-32 (Chapter 3)
DA Pam 70-3 (¶ 4.3.3.2 -  3.d(3))

DA Pam 700-142
	X
	X
	X
	
	
	
	
	X
	X
	QQPRI-A compilation of specified organizational, doctrinal, training, and personnel information developed by the materiel developer and combat developer for new or modified materiel items.   Feeder documents required for the Type Classification, Materiel Fielding Plan, and the Army modernization reference data (AMRD)
	Army Force Management Support Agency (USAFMSA)
	HQDA – (DCS G-3)
	Milestone Decision Authority

	Transportability Report/ Transportability Assessment 
(Note #3) 
	
	AR 70-47

DA Pam 70-3 (¶ 4.3.3.2, Appendix XIX)
AR 70-44
	X
	X
	X
	
	
	X
	
	X
	X
	Report includes system dimensional characteristics as 3D CAD models or detail drawings to support modeling and simulation of the item in the transportation environment   (Transportability should be considered as a part of the Analysis of Alternatives during Concept & Tech Development)
	Component Program Manager, 

Military Traffic Management Command (MTMC) 
	Military Traffic Management Command (MTMC) -Transportability Engineering Analysis (TEA)
	Milestone Decision Authority

	Insensitive Munitions/ Unplanned Stimuli Strategy & Assessment (IMS&A)
(part of the Modified Integrated Program Summary (MIPS)), Specification, PESHE, SOO, TEMP
	
	DA Pam 70-3 (Appendix XXV)
AR 70-1 (¶ 6-8)
(IM requirement is specified in the ORD as determined by the requirements validation process)
	X
	X
	X
	
	
	X
	
	X
	
	Ensures that appropriate documentation for IM testing, program planning, and waiver requests are prepared and assimilated into the milestone review Documentation package. The IMS&A includes the Munitions Threat Hazard Assessment.
	Army Executive Agent for Insensitive Munitions (AEA-IM)
	Army Acquisition Executive
	Milestone Decision Authority as included as part of the MIPS

	Embedded Diagnostics/ Prognostics  Strategy

(Note #1)

Addressed in supportability strategy, system engineering plan and system specification 
	
	DoDI 5000.2 (¶ 3.9.2.4.1)
AR 70-1 (¶ 2-2, 2-3, 4-3, 8-3)
VCSA & AAE Memos


	X
	X
	X
	 
	X

#1
	X
	X
	X
	X
	Defines the embedded diagnostics/ prognostics approach and implementation plan for new start programs or systems going through modification or retrofit (i.e., RECAP).


	Component Program Manager in coordination with PM, Test Measurement & Diagnostics Equipment (TMDE)
	Milestone Decision Authority with concurrence by the Program Executive Officer and Component Acquisition Executive as appropriate.
	Milestone Decision Authority

	Safety Release

(Feeder document required prior to Operational Testing)
	
	DoDI 5000.2 (¶ E5.1) 

AR 73-1 (¶ 2-26)

AR 700-142 (2-28)
AR 385-16 (¶ 5.o)
DA Pam 73-1(¶ 6-47)

	X
	X
	X 
	
	
	
	
	
	
	A formal document issued to a test organization before any hands-on use or maintenance by troops is allowed in any test, i.e., Operational Testing.  Indicates that the system is safe for use and maintenance by typical user troops and describes the specific hazards of the system or item based on test results, inspections, and system safety analyses.  
	Developmental Test Command (DTC)
	Army Test and Evaluation Command (ATEC)
	Any Army test organization (developmental or operational) where testing is planned which involves troops

	Independent System Safety Assessment

(Feeder document for test planning & Test Readiness Reports)
	
	AR 602-2 (¶ 2-24, Table 3-2)
AR 70-1 (¶ 2-41.c)
DA Pam 70-3 (¶ 4.3.7)
MANPRINT in Acquisition Handbook
	X
	X
	
	
	
	X
	
	X
	
	Formal document used to communicate the system safety program status and any significant hazards to the materiel decision authority during Major Acquisition Decision Point review.  Consists of two elements.  A transmittal letter that summarizes the ISA and a technical report prepared by the safety office overseeing the program.
	U.S. Army Safety Center
	U.S. Army Safety Center
	Program Manager

Milestone Decision Authority

DCS G-1 (feeder document for the MANPRINT Assessment)

	Law of War Review
	
	DoDD 5000.1 (¶ E1.15)
AR 27-53 (¶ 1 through 7)
DoDD 5100.77 (¶ 2-3)
	X
	X
	X
	
	
	X
	
	X
	
	Ensure that the intended use of each weapon, weapon system or munition is consistent with the international legal obligations of the United States, including law of war treaties and arms control agreements to which the United States is a party, customary international law, and U.S. policy.
	Component Program Manager in coordination with the local legal office
	Judge Advocate General
	Milestone Decision Authority

	Manpower Personnel Training (MPT) Domain Assessment


	
	AR 602-2 (¶ 1-4c) MANPRINT in Acquisition Handbook (¶ 6.0)
	X
	X
	X
	X
	
	X
	
	X
	
	Assess the manpower, personnel and training risk of the system.  Identifies all favorable attributes, critical issues, major issues, and concerns.  Address the impact the system will have on MPT resources by examining a myriad of domain characteristics.
	PERSCOM, Force Integration Division for major systems, ARL-HRED for non major systems
	PERSCOM, Force Integration Division
	Program Manager

DCS G-1 (feeder document for the MANPRINT Assessment)

	Materiel Fielding Plan


	
	AR 700-127 (¶ 3-11)

AR 700-142 (¶ 4-2, 4-4)

DA Pam 700-142 (Appendix E, D)
	X
	X
	
	
	
	X
	
	X
	X
	Serves as the single stand-alone document containing the detailed plans and actions the fielding and gaining commands will accomplish to successfully field and deploy a materiel system.  The MFP will also address any system or materiel it replaces and describe how it will be transferred or retrograded.   
	Component Program Manager or fielding command, in coordination with the supportability IPT members, gaining MACOMs, and HQDA.  Prepared for each new materiel system having a significant support impact on the gaining MACOM
	DCS G-3
	Gaining MACOMs and HQDA

	Contractor Cost Data Reporting (CCDR)
(Not applicable to ACAT IA programs)

(CCDR Plan is included in the CARD)
	
	DoDI 5000.2 (Table E3.T3)

Interim Defense Acquisition Guidebook
(¶ C7.15.7.1) 
DoD 5000.4-M (¶ 12.0)
DoD 5000.4.M-1 (All)
DA PAM 70-3 (¶ 6.4.1)
DFARS 215-403-5
	X
	 
	 
	
	
	X
	X
	X
	X
	Primary means of collecting data on the costs that DoD contractors incur in performing DoD programs.  CCDR reporting is not required for contracts priced below $6.5 million
	Program Manager, develop through the IPT process 
	CCDR plan and forward it to the Chair, CAIG, for approval
	CAIG

Component Cost Centers

	System MANPRINT Management Plan (SMMP)


	
	AR 602-2 (¶ 4-1 - 4-2)
DA Pam 70-3 (¶ 4.3.3.2)
MANPRINT in Acquisition Handbook (¶ 4.2)
	X
	X
	
	
	
	X
	
	X
	
	Documents the MANPRINT management approach, associated decision and planning efforts, user concerns, and resolution of MANPRINT issues (risks) during system acquisition. Systematically integrates the activities and products of seven existing domains: manpower, personnel, training, human factors engineering, system safety, soldier survivability, and health hazards.


	MANPRINT Joint Working Group (MJWG) chaired by the CBTDEV develops a SMMP jointly with the MATDEV.
	MAISRC systems:  SMMP should be jointly approved by the Functional Proponent, the Program/Project Manager, and the Combat Developer or TSM.

ASARC systems:   SMMP should be jointly approved by the Program/Project Manager and the Combat Developer or TSM.
	Deputy Chief of Staff G-1

	Human Factors Engineering Assessment (HFEA)
	
	AR 602-1 (All)
AR 602-2 (Section II)
DA Pam 70-3 (¶ 4.3.8.2)
MANPRINT in Acquisition Handbook (¶ 4.2)
	X
	X
	X
	X
	
	X
	
	X
	
	Independent review of the HFE status of the system.  Highlights major and minor issues for further analyses or resolution.
	Army Research Laboratory – Human Research and Engineering Directorate (ARL-HRED)
	ARL-HRED
	Program Manager

DCS G-1 (feeder document for the MANPRINT Assessment)

	· 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	· Health Hazard Assessment

(Feeder document for the MANPRINT Assessment and the DASA(I&E) ASARC Read Ahead)
	Yes
(S)
	AR 40-10 (Chapter 3)
AR 602-2 (¶2-18f(c))
DA Pam 70-3 (¶ 4.3.7)


	X
	X
	X
	X
	
	X
	
	X
	X
	The process of identifying, controlling, or eliminating health hazards during the acquisition process.
	US Army Center for Health Promotion and Preventive Medicine (CHPPM)
	AMC Surgeon
	Program Manager

DCS G-1 (feeder document for the MANPRINT Assessment)

DASA(I&E) – MDAP only

	Simulation Support Plan  

(Summarized in the Acquisition Strategy)
	
	AR 70-7 (¶ 6-3.a, 8-1.d)

AR 5-11 (¶ 3-1)

DA Pam 70-3 (¶ 2.7)

Interim Defense Acquisition Guidebook
(¶ C2.6.7)
DoDI 5000.2 (¶ E5.10)
	X
	X
	X
	
	
	X
	
	X
	
	Establishes an integrated plan to create, effectively manage and integrate the use of M&S in our acquisition process.  It addresses all types of M&S including live, virtual, and constructive simulation applications.  It is most beneficial when this plan is implemented early and over the entire life-cycle of our program.  
	Component Program Manager


	Milestone Decision Authority 
	Milestone Decision Authority 

	Production Readiness Review (PRR) Report

(Note #3)
	
	DoDD 4245.7-M (page 5-4)
DA Pam 70-3 (¶ 4.3.1)
	X
	X
	X
	
	
	
	
	
	X
	Provides for detailed reviews of Government and contractor plans, schedules, and accomplishments in preparation for the production program.  Should verify whether production planning and preparation has, matured sufficiently; and that no major problems exist that would compromise the production program.  
	Prime development contractor in coordination with the Component Program Manager
	Program Executive Officer
	Program Executive Officer

	Total Life Cycle System Management (TLCSM)
	Yes

(R )
	DoDD 5000.1 (¶ E1.29)
USD (AT&L) Memo 7 Mar 03

Future Logistics Enterprise (FLE) is a DoD initiative to achieve effective product support considering system, commodities, service and DoD level issues in a life cycle performance, and total ownership cost environment.
	X
	X
	X
	X
	X
	X
	X
	X
	X
	Develop concept for total life cycle support of the hardware, software, equipment and or system.

Address Total Ownership Cost (TOC), future product improvement, DoD/Service logistics infrastructure and demilitarization/disposal at the top level.
	Program Manager with WIPT 
	Program Manager
	Milestone Decision Authority

	Performance-Based Logistics (PBL) Requirements
	Yes

( R)
	DoDD 5000.1 (¶ E1.17)
AR 700-127

USD (AT&L) Memo 7 Mar 03

ASAALT Memo 8 Jul 02

	X
	X
	X
	
	
	X
	
	X
	
	Develop and document a life cycle product support strategy which features measurable supportability results which are tracked to provide product readiness at minimum life cycle cost.  Encourage partnering with industry.  Assign a support integrator who is responsible for integrated logistics support during the operation and support of the equipment.
	PM. Implemented on ACAT I, II when proven to be economically & operationally feasible. ACAT III at discretion of acquisition manager with HQDA approval. The decision to implement PBL is based on a Business Case Analysis. 
	Business Case Analysis validated by US Army Cost & Economic Analysis Center.
	US Army Cost & Economic Analysis Center.

	Interim/Final Hazard Classification (IHC)
	Yes 

( R)
	DA Pam 70-3 (¶ 1.5.4)
MIL STD 882D (¶ 6.6)
	X
	X
	X
	
	
	
	
	X
	
	Establish and document the hazard classification for a system or equipment.  This is used to provide data to develop transportation packing orders and assure safety in the transportation of related hardware.
	Program Manager with the WIPT
	Program Manager
	Program Manager

	E3 Supportability Statement
	
	Interim Defense Acquisition Guidebook

(¶ C6.5)

AR 70-1 (7-6)
	X
	X
	X
	
	
	
	
	X
	
	The PM shall design all electric or electronic systems/equipment to be mutually compatible with other electric or electronic systems/equipment and the operational electromagnetic environment.  All systems shall meet operational performance requirements.  The PM shall design ordnance and associated systems to preclude inadvertent ignition, and to perform effectively, during or after exposure to the operational electromagnetic environment.
	Program Manager with the WIPT
	Program Manager
	Program Manager

	Configuration Management Plan (CMP)
	
	Interim Defense Acquisition Guidebook

(¶ C5.2.3.4.5)
MIL HDBK 61A
	X
	X
	X
	
	
	X
	
	X
	
	Documents configuration management processes to identify, record/document and audit the functional and physical characteristics of an item or system; record the configuration of the item/system; control changes to the item and its recorded documentation; maintain an audit trail of decisions and design changes/modifications.
	Program Manager supported by ARDEC-QED.  Address in support strategy.
	Program Manager
	Program Manager

	EOD Supportability Statement
	
	AR 700-142 (¶ 3-6 q)
	X
	X
	X
	
	
	
	
	X
	
	Assure EOD technical documentation and support for EOD are adequate to meet the need to safe the munition.
	Prepared by Program Manager matrix support and coordinated with AMSTA-AR-FSX
	Program Manager
	Program Manager

	Demil and Disposal Plan
	Yes

(R)
	DoDI 5000.2 (¶ 3.9.3)

Interim Defense Acquisition Guidebook

(¶ C2.8.7)

DoD 4140.1-R (¶ C5.10.1.4, AP1.1.29)
DoD 4160.21-M-1 
	X
	X
	X
	
	
	
	
	X
	
	During systems engineering, the PM shall consider materiel demilitarization and disposal.  The PM shall minimize the Department of Defense’s liability due to information and technology security, environmental, safety, and occupational health issues.  The PM shall coordinate with Service logistics activities and DLA, as appropriate, to identify and apply applicable demilitarization requirements necessary to eliminate the functional or military capabilities of assets.
	Program Manager address in Support Strategy.  Supported by integrated logistics support and coordinated with the source of demilitarization support and PM Demil.
	Program Manager
	Program Manager

	Materiel Status Record (MSR)
	
	AR 70-1 (¶ 8-2)
DA Pam 70-3 (¶ Appendix XVI)
	X
	X
	X
	
	
	
	
	X
	X
	Coordinate the documentation of the item and the materiel support delivered to the field to sustain it.  Record inventory data as well as Type Classification .
	Program Manager forwards results of Type Classification through the US Army Management Support Agency (USAFMSA-RDD), ATTN MOFI-MFR-DO to HQ AMC ATTN AMCRDA-TE
	Program Manager
	HQ AMC ATTN AMCRDA-TE

	TC Recommendation
	
	AR 70-1 (¶ 8-2)

DA Pam 70-3 (¶ 1.5.4)
	X
	X
	X
	
	
	
	
	X
	
	State that item is acceptable for service to permit expenditure of procurement funds to deliver the mission capability.
	The Program Manager with WIPT to assure the program achieves the various accomplishments to provide the affordable capability to the warfighter.
	Milestone Decision Authority
	Milestone Decision Authority

	Corrosion Prevention and Control (CPC)
	
	DoDD 5000.1 (¶ E1.17)

Interim Defense Acquisition Guidebook

(¶ C5.3.8)
AR 70-1 (¶ 2-3w(1))

USD(AT&L) Memorandum 12 Nov 03
	X
	X
	X
	
	
	
	
	X
	
	The Program Manager shall consider and implement corrosion prevention and control activities to minimize the impact of corrosion / material deterioration throughout the system life cycle.
	Program Manager
	Program Manager
	Program Manager

	Sample MIPS Format (DA Pam 70-3, Appendix XXIV, ¶ 8.7.2)

	Modified Integrated Program Summary
(MIPS)


	Highly Recommended
	DA Pam 70-3 (¶ 5.8, Appendix XXIV)

AAE Memorandum 27 Jul 95
	X
	X
	X
	
	
	X
	
	X
	
	Used to present program information needed to understand the program and make an informed decision.  The PM and WIPT must include statutory and mandatory requirements when tailoring the MIPS.  The MDA will prescribe what discretionary descriptive information will be included in the MIPS.  
	Component Program Manager and WIPT

The Project/Product Manager will get MIPS concurrence signatures from the CBTDEV and appropriate stakeholders before forwarding it to the OIPT IPR and the MDA staff.
	PM will submit the MIPS to the PEO or MSC Commander.  The OIPT, consisting of the PM, Deputy PEO/Deputy MSC commander, and PEO Division Chiefs/MSC Directors will assess the program.  The OIPT assessment will be forwarded to the MDA for the ADM, which will include the IPR decision and any associated guidance.
	Milestone Decision Authority

	· Program Execution Summary 
	
	DA Pam 70-3 (¶ 5.8, Appendix VIII)
	X
	X
	 
	
	
	X
	
	X
	
	Summary of the Program Structure contained in the Acquisition Strategy
	Component Program Manager and WIPT
	Program Manager
	Milestone Decision Authority

	· Analysis of Alternatives and Results  (Summarized)
	
	DA Pam 70-3 (¶ 2.4)
	X
	X
	X
	
	
	X
	
	X
	
	Summary of the AoA study conducted to provide support for acquisition decisions in the acquisition cycle.  
	Training and Doctrine Command (TRADOC) System Manager (TSM)
	Training and Doctrine Command (TRADOC)
	Milestone Decision Authority

	· Cost and Funding Status/Full Funding  
	
	OMB Circular A-11

DA Pam 70-3 (¶ 2.5)
	X
	X
	X
	
	
	X
	
	X
	
	Presents the full funding for an acquisition program that is the total cost for developing, procuring and sustaining a given system as reflected in the most recent Future Year Defense Program (FYDP).
	Component Program Manager and WIPT
	PA&E
	Milestone Decision Authority

	· Threat Highlights/ Existing System Shortfalls  (Summarized)
	
	AR 381-11(¶ 3-10, 3-11, Appendix B)
DA Pam 70-3 (¶ 4.4.1)

DA Pam 73-1 (¶ 5-14)
	X
	X
	X
	
	
	X
	
	X
	
	Summary from the System Threat Analysis (STA)
	DCS G-2
	DCS G-2
	Milestone Decision Authority

	· ASARC IPT Issues and Risk Assessment/ Plans to Reduce Risk  (Summarized)
	
	DA Pam 70-3 (Appendix XXIV ¶ 4.1)
	X
	X
	 
	
	
	X
	
	X
	
	Issues identified during the ASARC/IT OIPT review process, but not capable of resolution at that level, will be raised immediately to the appropriate decision authority, or to the MDA.
	Component Program Manager and WIPT Team
	Program Manager and WIPT Team
	Milestone Decision Authority

	· Program Environmental Analysis  (Schedule for compliance- part of the Acquisition Strategy)

(Note #1) (Summarized)
	Yes
(S)
	42 USC 4321-4370d

DoDI 5000.2 (Table E3.T1)
Interim Defense Acquisition Guidebook

(¶ C2.8.6)

DA Pam 70-3 (¶ 4.3.7)
	X
	X
	X
	
	X

#1
	X
	
	X
	X
	Analysis of compliance to NEPA and EO requirements prior to decision to proceed with action which may affect the human environment.  


	Component Program Manager and WIPT Team
	Component Acquisition Executive
	Milestone Decision Authority

Defense Technical Information Center (DTIC) for archiving

	· Cooperative Opportunities Document (Summarized)
(part of the Acquisition Strategy)
	Yes
(S)
	10 USC 2350a

DoDD 2010.9

DoDI 5000.2 (¶ 3.5.1, Table E3.T1, 3.7.2.6, E9.4)

Interim Defense Acquisition Guidebook

(¶ C2.9.2.3.1, C2.9.2.4, )

DA Pam 70-3 (¶ 3.3.6.2)
	X
	X
	X
	
	
	X
	
	X
	
	Discusses the potential for increasing, enhancing, and improving the conventional forces of NATO and the U.S.
	Component Program Manager and WIPT Team
	Deputy Under Secretary of the Army (International Affairs) (DUSA-IA)
	Milestone Decision Authority

	· Joint Technical Architecture Migration Plan  (Summarized in the MIPS)
	
	DA Joint Technical Architecture (¶ 1.1.3)
C4ISR Architecture Framework, Version 2 

18 Dec 97

DA Pam 70-3 (¶ 4.3.4)
	X
	X
	X
	
	
	X
	
	X
	
	JTA-Army applies to all systems that produce, use, or exchange information electronically and will be used by anyone involved in the management, development or acquisition of new or improved systems.
	G-6 (CIO)
	G-6 (CIO)
	Milestone Decision Authority

	Operational Effectiveness/ Suitability/ Survivability
	Yes
(S)
	10 USC 139(e)(1)

DoDI 5000.2 (¶ E5.7.1)

Interim Defense Acquisition Guidebook

(¶ C3.6.1.)

AR 700-142 (¶ 3-3a(8))
DA Pam 700-142 (¶ 2-1(c), 2-3(b))
DA Pam 70-3 (¶ 3.4.5)
AR 73-1 (¶ 1-4(h), 3-1(g))
	X
	X
	X
	
	
	X
	
	X
	X
	Operational effectiveness and operational suitability concerns are the critical operational issues (COIC) that must be examined in operational test and evaluation to determine the degree to which the system is capable of performing its mission.
	OPTIC/Army Test and Evaluation Command (ATEC)
	Army Test and Evaluation Command (ATEC)

Director, Operational Test and Evaluation (DOT&E)
	Milestone Decision Authority

	Affordability Assessment

(Summarized)

(As designated by USD(A&T))
	Yes
(R)
	Interim Defense Acquisition Guidebook

(¶ C4.4)

DoDI 5000.2 (Table E3.T2)
DoDD 5134.1

DoDD 5000.1 (¶ E1.21)

Army Cost Analysis Manual (¶ 2-2 & 4-7)
	X
	
	
	
	
	X
	
	X
	
	Assessment of the outstanding issues at a particular milestone decision, including cost-effectiveness and the remaining cost to complete the program.  
	Component cost analysis activity, in coordination with the Cost WIPT.  
	Milestone Decision Authority 

PA&E will brief the OSD assessment of the program's affordability to the OIPT and to the Milestone Decision Authority.
	PA&E will brief the OSD assessment of the program's affordability to the OIPT and to the Milestone Decision Authority.

	Chief Information Officer (CIO) Assessment  (Summarized)
	Yes

(S)
	PL 107-248, Section 8088
DoDI 5000.2 (¶ E4.2.2)
AR 70-1 (¶ 1-5.u)
DA Pam 70-3 (¶ Appendix XIII)
	X
	
	
	
	X

#1
	X
	
	X
	X
	Requires CCA compliance at each milestone decision for each block of an evolutionary acquisition.  Applies to only mission critical and mission essential IT systems.  
	Component Chief Information Officer (CIO) 
	DoD Chief Information Officer (CIO)
	Congressional Defense Committees

	MANPRINT Assessment

(Assessment results are summarized in the MIPS)
	Yes

(R)
	AR 602-2 (¶ 1-4)
AR 70-1 (¶ 2-23.b)
DA Pam 70-3 (¶ 4.3.8)
	X
	X
	X
	X
	
	X
	
	X
	
	Independent review of the MANPRINT status of the system.  The objective is to present any unresolved MANPRINT risks/issues to decision makers at MDRs A, B, C so that informed decisions regarding milestone approval can be made.
	ARL-HRED prepares the draft MANPRINT assessment & includes issues from the MANPRINT domain assessments
	Deputy Chief of Staff G-1
	Milestone Decision Authority 

Program Manager

ACAT ID: Under Secretary of Defense for Personnel & Readiness

	Soldier Survivability Assessment (SSvA)
	
	AR 602-2 (¶ 2-18)
	X
	X
	X
	X
	
	X
	
	X
	
	Independent review of the SSA status of the system.  Highlights major and minor issues for further analyses or resolution
	Army Research Laboratory – Survivability and Lethality Directorate (ARL-SLAD), ARL-HRED for projects refused by SLAD
	ARL-SLAD, ARL-HRED for projects refused by SLAD
	Program Manager

DCS G-1 (feeder document for the MANPRINT Assessment)








* For ACAT III when it meets threshold for written Acquisition Plan per DFARS 207.103





Report is generated whenever there is a Baseline breach in Unit Cost by at least 15%.





* Required for ACAT II programs where the AAE is also the MDA





* If program is initiated





* Evaluation Strategy for MS A





* Covered Product Improvement Program





* Required (ACAT I) if program proceeds directly to MS B or C (J-8 may waiver for ACAT II, III for MS B or C)





* Reviewed and updated (if needed) prior to each milestone








	Notes:
	
	
	#2.
	Required if there is no Milestone B

	#1.
	Concept Refinement/Technology Development (if Program Initiated)
	
	#3.
	Prerequisite for Type Classification-Standard per AR 70-1


Note:  The MDA is responsible for identifying the minimum amount of documentation necessary for milestone review purposes.  Only those mandatory formats called out by Interim Defense Acquisition Guidebook will be required.  All other formats will be used as guidance only.  Program plans belong to the PM and are to be used by the PM to manage program execution throughout the life-cycle of the program.  Program plans, excluding the TEMP, are not required in support of milestone decisions and shall not be used as milestone documentation or as periodic reports.

· Reflects a document that may be combined or merged into or discussed in the primary document listed directly above.  Documents with superscripted numbers may be combined or merged into or discussed in the secondary document listed above.
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